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Bi-Weekly Progress Report No. 8
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from June 27, 2011 to July 8, 2011.

The work performed during this reporting period includes: general clean-up, structural backfill of
building excavation, foundation layout, form setting, reinforcing steel installation, pipe trench
excavation, fusing of HDPE Pipe, pipe installation, electrical conduit and pull box installation, in-situ
compaction and density testing. This work is summarized in further detail below. A list of the
supporting documentation attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report

B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

T&F Enterprises — ACl Subcontractor

Tim Taub Owner/Operator
Chris Kozikowski Operator
Nick Gambino Laborer

Sampogna — ACI Subcontractor

Nick Sampogna Owner/Operator
Anner Portillo Laborer
Pedro Huezo Laborer
Enrique Calles Laborer
Eugenio Guevara Laborer
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3.0

Bi-Weekly Progress Report No. 8
Phase 2 — Ground Water Treatment System Construction

Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

4.0

5.0

6.0

B Building Foundation Work

» T&F compacted existing sub-grade using vibratory plate compactor. Confirmed proper
compaction using a nuclear densitometer. Placed structural fill in building excavation,
compacted and tested as required. Sampogna laid out building foundation in
accordance with the approved contract drawings. Installed pipe sleeves and rebar. Set
forms for the building footers. Poured 4000 DES with air concrete.

B Trench Excavation and Pipe Installation

> T&F excavated the pipe trench in accordance with the contract drawings. Upon field
inspection of the excavated material, CDM determined that the native material satisfied
the requirements that would allow it to be used as pipe bedding. The pipes were
installed at the bottom of the trench as shown in the trench details. Backfill material
was placed in 12 inch lifts and compacted. CM Testing performed compaction density
testing of compacted sub-grade using a nuclear densitometer, Trolex 3430.

» Any non-native or unsuitable items found while excavating trench were segregated and
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger
than 4-inch. All materials that were segregated have been staged for later disposal.

Underground Electric Installation
> JK Electric installed PVC conduits and precast concrete pull boxes as specified and shown
on the contract drawings.

Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

Material Deliveries
» Electrical PVC conduits and accessories
» Pre-cast concrete pull boxes (6)
» Recycled concrete structural fill

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 6-27-11

Day Manday

WEATHER: Sunny

TEMP: 66/80 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0730 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe
1200 Jim Kilcullen JK Electric Power Service Location
1200 Jim Kearley D&F Locating Private locating service

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
CAT 277 Skid Steer — used to move fused sections of pipe.
2-Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2). Approx. 800’ completed.
3-25yd loads of structural fill delivered to the site by Liotta & Sons.

D&F Locating contracted by ACI to mark all utilities within work areas.
JK Electric on-site to inspect existing electric feed from manhole in front of pump house on Clinton Rd.

N/A

WORK BEING INSPECTED:

Daily Safety Tailgate meeting held. Featured Topic: Power Tools

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 6-28-11

Day Tuesday

WEATHER: Sunny

TEMP: 68/82 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe
0800 Demetrios Klerides CDM Project Review Meeting
0800 Thomas Mathew CDM Project Review Meeting
0830 Bob Goltz CDM Project Review Meeting

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
CAT 277 Skid Steer — used to move fused sections of pipe.
2-Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2). Approx. 800’ completed.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Ergonomics — Lifting Heavy Objects
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Project Review Meeting

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-29-11

Day Wednesday

WEATHER: Pt._Sunny

TEMP: 62/82 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe

EQUIPMENT IN USE:

TL-250 Skid Steer — not used

CAT 277 Skid Steer — used to move fused sections of pipe.
2-GF+ Butt-Fusion Machines

JBC 527 Variable Reach Fork Truck — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F (2-man crew) on-site fusing 3” HDPE pipe using GF+ butt fusion machines (2). Approx. 800’ completed.

United Rentals delivered a JCB 527 Variable Reach Fork Truck to the site for offloading the steel building.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Ergonomics — Don't take chances

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-30-11

Day Thursday

WEATHER: Sunny

TEMP: 64/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
CDM/Ali Rahmani
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe
0700 Bob Delotorro T&F Enterprises Fusing HDPE Pipe
0830 Joe Cavano JK Electric UG Electric
0830 Jim Kilkullin JK Electric UG Electric
0830 Mike Kilkullin JK Electric UG Electric
0830 James Kilkullin JK Electric UG Electric
0830 Alan Fotrich CM Testing Materials Testing

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer — used to move fused sections of pipe.
2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric (4-man crew) on-site installing underground electric conduit
ACI using PID to Screen excavated soils. No readings registered.

CM Testing on-site performing compaction density testing in trench excavation

T&F (3-man crew) on-site fusing 3" HDPE pipe using GF+ butt fusion machines (2). Also began excavation of pipe trench near
emergency access road, north of site.

Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Excavations and Trenching

TESTING PERFORMED:

PID Screening and Soil Density Testing

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road

Garden City, New York

Date: 7-1-11

Day Eriday

WEATHER: Sunny

TEMP: 64/86 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Yosh Saha
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe
0700 Bob Delotorro T&F Enterprises Fusing HDPE Pipe
0830 Joe Cavano JK Electric UG Electric
0830 Jim Kilkullin JK Electric UG Electric
0830 Mike Kilkullin JK Electric UG Electric
0830 William Giraldo CM Testing Materials Testing

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer — used to move fused sections of pipe.
2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric (2-man crew) on-site installing underground electric conduit

ACI using PID to Screen excavated soils. No readings registered.

Prefabricated Steel Building delivered to site on 6-30-11 afternoon

T&F (3-man crew) on-site fusing 3" HDPE pipe using GF+ butt fusion machines (2). Also Continued excavation of pipe trench near
emergency access road, north of site.

CM Testing on-site performing compaction density testing in trench excavation — All passed.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Teamwork & Trench Safety

TESTING PERFORMED:

PID Screening and Soil Density Testing

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference call @ 10:00.

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-5-11
Day Tuesday
WEATHER: Sunny
TEMP: 66/87 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Ali Rahmani
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe
0700 Jim Kilkullin JK Electric UG Electric
0830 Eugenio Sampogna Foundation Forms
0830 Anner Portillo Sampogna Foundation Forms

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer — used to move fused sections of pipe.
CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric (2-man crew) on-site installing underground electric conduit

ACI using PID to Screen excavated soils. No readings registered.

T&F (3-man crew) on-site fusing 3" HDPE pipe using GF+ butt fusion machines (2). Also Continued excavation of pipe trench near
emergency access road, north of site.. 3-90 deg elbows HDPE installed. Thrust Blocks also poured at all 3 elbows

CM Testing on-site performing compaction density testing in trench excavation — All passed.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Teamwork & Trench Safety

TESTING PERFORMED:

PID Screening and Soil Density Testing

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-6-11
Day Wednesday
WEATHER: Pt_Sunny
TEMP: 69/87 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Mike Ehnot
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
No equipment used today

TL-250 Skid Steer

CAT 277 Skid Steer — used to move fused sections of pipe.
CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
CDM, Mike Ehnot mobilized drilling equipment to site. Uni-Tech Drilling Co., Inc.

ACI inventoried building components,

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-7-11

Day Thursday

WEATHER: Sunny

TEMP: 69/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Mike Ehnot
Arrowhead/Tom Gleave, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0700 Jason Kamback T&F Trench Work
0700 Nick Gambino T&F Trench Work
0700 Chris Kozikowski T&F Trench Work
0700 Tim Taub T&F Trench Work
0800 Eugenio Sampogna Foundation Work
0800 Pedro Sampogna Foundation Work
0800 Anner Portillo Sampogna Foundation Work
0800 Joe Sampogna Sampogna Foundation Work
1300 2?77 CM Testing Density Testing
0800 Jim Kilkullen JK Electric UG Conduit Work
0800 Joe Cavano JK Electric UG Conduit Work

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer — used to move fused sections of pipe.
CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F Trenching, backfilling, compacting and Fusing pipe. Approx. 1500 If of pipe was air tested and passed, Air testing not
required, T&F chose to test prior to backfilling, Specified Hydrostatic test will be performed on the entire pipe at a later dats.

Sampogna installing pipe sleeves, setting forms and installing rebar
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Overexertion

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-8-11

Day Eriday

WEATHER: Quvercast

TEMP: 69/78 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Jason Kamback T&F Trench Work
0700 Nick Gambino T&F Trench Work
0700 Chris Kozikowski T&F Trench Work
0700 Tim Taub T&F Trench Work
0800 Eugenio Sampogna Foundation Work
0800 Pedro Sampogna Foundation Work
0800 Anner Portillo Sampogna Foundation Work
0800 Joe Sampogna Sampogna Foundation Work
1300 2?77 CM Testing Density Testing
0800 Jim Kilkullen JK Electric UG Conduit Work
0800 Joe Cavano JK Electric UG Conduit Work

EQUIPMENT IN USE:

TL-250 Skid Steer
CAT 277 Skid Steer — used to move fused sections of pipe.
CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F Trenching, backfilling, compacting and Fusing pipe. Approx. 1500 If of pipe was air tested and passed, Air testing not
required, T&F chose to air test prior to backfilling, Specified Hydrostatic test will be performed on the entire pipe at a later date.

Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Sampogna setting forms and installing rebar. Also placing structural fill around footer forms for additional support. Concrete for
footers is scheduled to be delivered after 1200.

JK Electric installing conduit and electrical pull boxes.

CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: First Aid

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference call @ 10:00a.

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

Footer forms with reinforcing steel installed.
IMAGO0057.ipd 7/5/2011

Footer forms with reinforcing steel installed.
IMAG0058.ipg 7/5/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

Pipe Trench just north of northwest corner of site.
IMAG0059.ipg 7/5/2011

Pipe trench north of site (looking east)
IMAGO0060.ipg 7/6/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

Delivery of Concrete for building footers.
IMAGO0061.ipg 7/8/2011

Concrete being dumped and vibrated for footers.
IMAGO0062.ipg 7/8/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

Concrete placed using long chute in footers.
IMAG0063.ipg 7/8/2011

Treeline Property work- Asphalt being removed.
IMAG0064.ipg 7/9/2011
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